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ESTIMATE RUN 07/24/2020

ESTIMATE SUMMARY 01:39:10

CONTID: C21828         ESTIMATE NO: 0003 PROG 2005

PCN: 21828-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 VAIL EAST AND WEST PERCENT TIME:

PROJECT NO: NHPP0702-377                  

I-70 VAIL EAST AND WEST

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

Kilgore Companies, LLC dba Elam Construction PAY PERIOD ENDING

556 Struthers Avenue DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81501     (970)242-5370 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,897,317.74 PARTICIPATING $ $ 423,564.11

AWARD PROJECT AMT: 10,431,006.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,706.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.02

FIXED COMPLETION DATE

FIXED COMPLETION DATE

17.26%

9,016,798.64

423,564.11

423,564.11

410,857.19

$

$

$

$

1,880,519.10

0.00

1,880,519.10

0.00

1,880,519.10

-42,401.27

0.00

1,838,117.83

0.00

AMOUNT DUE 1,838,117.83 410,857.19

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 410,857.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

90.0 TIME ALLOW: 10/9/2020 ??:??:??

ORIG TIME ALLOW: 10/9/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/20/2020

04/20/2020

07/18/2020

11/07/2019

12/02/2019

12/17/2019

04/20/2020
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

1.000

EACH

2,420.00000

0010 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

213.000

LF  

87.00000

0015 *Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

3.000

EACH

830.00000

0020 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

61.000

EACH

5.00000

0025 Removal of Detour Pavement 0.000

0.000

202-00222  
 

0.000.000

0.00

35.000

SY  

126.00000

0030 *Removal of Asphalt Mat (Planing) 10,090.000

9,609.000

202-00240  
 

31,518.4019,699.000

15,374.40

454,589.000

SY  

1.60000

0035 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

125,610.000

SF  

0.60000

0040 *Removal of Guardrail Type 3 11,772.000

3,107.000

202-01130  
 

37,197.5014,879.000

7,767.50

30,235.000

LF  

2.50000

0045 Removal of Median Barrier 0.000

0.000

202-01180  
 

0.000.000

0.00

45.000

LF  

54.70000

0050 *Removal of End Anchorage 10.000

7.000

202-01300  
 

4,675.0017.000

1,925.00

48.000

EACH

275.00000

0055 Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

1.000

EACH

643.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0065 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0070 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

120.000

HOUR

124.00000

0075 Backhoe 42.000

0.000

203-01510  
 

3,536.4042.000

0.00

140.000

HOUR

84.20000

0080 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

142.00000

0085 Truck (Dump) 31.750

0.000

203-01582  
 

4,064.0031.750

0.00

174.000

HOUR

128.00000

0090 Front End Loader (Rubber Tire) 36.750

3.000

203-01590  
 

5,684.2539.750

429.00

160.000

HOUR

143.00000

0095 *Potholing 5.000

0.000

203-01597  
 

1,750.005.000

0.00

80.000

HOUR

350.00000

0100 Laborer 13.500

0.000

203-02330  
 

545.4013.500

0.00

60.000

HOUR

40.40000

0105 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

73.000

CY  

149.00000

0110 *Erosion Log Type 1 (12 Inch) 40.000

0.000

208-00002  
 

248.0040.000

0.00

4,660.000

LF  

6.20000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Aggregate Bag 70.000

0.000

208-00035  
 

1,078.0070.000

0.00

100.000

LF  

15.40000

0120 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

4.000

EACH

500.00000

0125 *Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

1.000

EACH

18,600.00000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

40.40000

0135 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

143.00000

0140 *Sweeping (Sediment Removal) 8.250

0.000

208-00106  
 

579.988.250

0.00

10.000

HOUR

70.30000

0145 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

157.00000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.700

ACRE

2,960.00000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.700

ACRE

7,240.00000

0160 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.350

ACRE

9,110.00000

0165 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

1,655.000

SY  

4.40000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Wildlife Biologist 10.250

0.000

240-00000  
 

1,353.0010.250

0.00

40.000

HOUR

132.00000

0175 *Removal of Nests 0.500

0.000

240-00010  
 

44.250.500

0.00

50.000

HOUR

88.50000

0180 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

200.000

SY  

15.20000

0185 Aggregate Base Course (Class 7) 178.000

0.000

304-07005  
 

13,884.00178.000

0.00

4,396.000

CY  

78.00000

0190 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

40.000

TON 

388.00000

0195 Hot Mix Asphalt (Grading SX) (100) 0.000

846.720

403-34801  
 

65,028.10846.720

65,028.10

39,297.000

TON 

76.80000

0200 Asphalt Cement Performance Grade (PG 64-28) 0.000

42.930

411-03342  
 

23,611.5042.930

23,611.50

2,358.000

TON 

550.00000

0205 Emulsified Asphalt (Slow-Setting) 0.000

291.000

411-10255  
 

582.00291.000

582.00

22,740.000

GAL 

2.00000

0210 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

23.000

SY  

25.00000

0215 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

16.000

CY  

870.00000

0220 *Slope and Ditch Paving (Special) 0.000

0.000

507-00725  
 

0.000.000

0.00

90.000

LF  

642.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

3.000

CY  

2,000.00000

0230 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

244.000

LB  

3.80000

0235 Culvert Lining (36 Inch) 0.000

0.000

603-00036  
 

0.000.000

0.00

126.000

LF  

390.00000

0240 *18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

40.000

LF  

193.00000

0245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

88.000

LF  

252.00000

0250 *36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

0.000.000

0.00

38.000

LF  

341.00000

0255 *36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

1.000

EACH

1,930.00000

0260 *Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

3,450.00000

0265 *Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

7,500.00000

0270 *Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

1.000

EACH

51,430.00000

0275 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 11,592.000

3,254.000

606-00302  
 

475,072.0014,846.000

104,128.00

30,744.000

LF  

32.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Anchorage Type 3D 4.000

3.000

606-01340  
 

11,200.007.000

4,800.00

22.000

EACH

1,600.00000

0285 *Transition Type 3G 4.000

0.000

606-01370  
 

16,440.004.000

0.00

18.000

EACH

4,110.00000

0290 *Transition Type 3H 5.000

0.000

606-01380  
 

9,750.005.000

0.00

14.000

EACH

1,950.00000

0295 *End Anchorage (Nonflared) 5.000

3.000

606-02003  
 

32,000.008.000

12,000.00

26.000

EACH

4,000.00000

0300 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

3.50000

0305 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

22.00000

0310 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

24.00000

0315 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

26.00000

0320 *Delineator (Type I) (Extra Height) 0.000

0.000

612-00031  
 

0.000.000

0.00

32.000

EACH

42.00000

0325 *Delineator (Type III) (Extra Height) 0.000

0.000

612-00033  
 

0.000.000

0.00

32.000

EACH

45.00000

0330 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

400.000

EACH

5.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

40.000

SF  

30.00000

0340 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

26.000

LF  

65.00000

0345 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

1,550.00000

0350 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

135,000.000

LF  

0.35000

0355 Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

35.000

SY  

169.00000

0360 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

22,100.00000

0365 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

196.00000

0370 *Mobilization 0.430

0.000

626-00000  
 

467,143.400.430

0.00

1.000

L S 

1,086,380.00000

0375 *Public Information Management (Tier III) 0.000

0.000

626-01113  
 

0.000.000

0.00

0.000

DAY 

5,000.00000

0380 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,221.000

GAL 

92.00000

0385 *Pavement Marking Paint (High Build) 20.000

82.000

627-00013  
 

3,468.00102.000

2,788.00

1,491.000

GAL 

34.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,126.000

SF  

10.00000

0395 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

86.000

SF  

17.00000

0400 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

315.000

SF  

17.00000

0405 *Flagging 564.250

310.000

630-00000  
 

21,856.25874.250

7,750.00

4,120.000

HOUR

25.00000

0410 *Uniformed Traffic Control 0.000

70.000

630-00003  
 

5,621.0070.000

5,621.00

350.000

HOUR

80.30000

0415 *Traffic Control Inspection 28.000

13.000

630-00007  
 

19,475.0041.000

6,175.00

60.000

DAY 

475.00000

0420 *Traffic Control Management 34.000

15.000

630-00012  
 

127,400.0049.000

39,000.00

120.000

DAY 

2,600.00000

0425 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,400.002.000

0.00

17.000

EACH

1,200.00000

0430 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

300.00000

0435 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

375.00000

0440 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

980.0014.000

0.00

33.000

EACH

70.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Construction Traffic Sign (Panel Size B) 26.000

2.000

630-80342  
 

2,100.0028.000

150.00

107.000

EACH

75.00000

0450 *Construction Traffic Sign (Panel Size C) 17.000

0.500

630-80343  
 

1,575.0017.500

45.00

40.000

EACH

90.00000

0455 *Portable Message Sign Panel 2.500

0.000

630-80355  
 

18,750.002.500

0.00

5.000

EACH

7,500.00000

0460 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.500

0.000

630-80358  
 

3,750.001.500

0.00

6.000

EACH

2,500.00000

0465 *Drum Channelizing Device 46.500

0.000

630-80360  
 

930.0046.500

0.00

170.000

EACH

20.00000

0470 *Drum Channelizing Device (With Light) (Flashing) 9.000

0.000

630-80363  
 

225.009.000

0.00

60.000

EACH

25.00000

0475 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

70.000

EACH

25.00000

0480 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

4,000.00000

0485 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

460.000

LF  

64.00000

0490 *Traffic Cone 75.000

0.000

630-80380  
 

1,125.0075.000

0.00

500.000

EACH

15.00000

0495 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

4,500.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

5.000

DAY 

250.00000

0505 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.500

0.000

630-85040  
 

60,000.001.500

0.00

3.000

EACH

40,000.00000

0510 *Night Work Lighting 0.000

0.400

632-00000  
 

60,004.000.400

60,004.00

1.000

L S 

150,010.00000

0515 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

234,350.000

F A 

1.00000

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0525 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

140,000.000

F A 

1.00000

0530 F/A Asphalt Cement Cost Adjustment 0.000

-2,259.070

700-70019  
 

-2,259.07-2,259.070

-2,259.07

31,000.000

F A 

1.00000

0535 F/A On-The-Job Trainee 0.000

1,805.000

700-70023  
 

1,805.001,805.000

1,805.00

12,800.000

F A 

1.00000

0540 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

23,000.000

F A 

1.00000

0545 Project First Program 1,250.000

0.000

700-70111  
 

1,250.001,250.000

0.00

3,000.000

F A 

1.00000

0550 F/A Repair FORCE ACCOUNT FOR BRIDGE JOINT STEEL REPAIR
ON F-11-AW, F-11

0.000

0.000

700-70130  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1045 Added Item (Lump Sum)/ Public Information Management 
(Tier III)

0.430

0.140

900-00014  
 

2,850.000.570

700.00

1.000

L S 

5,000.00000

1050 HMA (Patching) (Asph) (Special) Added per MCR # 003 154.210

0.000

403-00720  
 

20,895.46154.210

0.00

300.000

TON 

135.50000

CAT 1,561,185.82357,424.4310,117,189.70CURRENT AMT0200 $ $ $

CAT NO0300 F-11-O 

0555 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

457.000

SY  

1.60000

0560 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

38.000

TON 

76.80000

0565 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

3.000

TON 

550.00000

0570 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

23.000

GAL 

2.00000

0575 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

32.00000

CAT 0.000.007,873.60CURRENT AMT0300 $ $ $

CAT NO0301 F-11-N 

0580 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

457.000

SY  

1.60000

0585 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

38.000

TON 

76.80000

0590 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

3.000

TON 

550.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0301 F-11-N 

0595 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

23.000

GAL 

2.00000

0600 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

32.00000

CAT 0.000.007,873.60CURRENT AMT0301 $ $ $

CAT NO0302 F-11-X 

0605 *Removal of Asphalt Mat (Planing) 303.000

0.000

202-00240  
 

484.80303.000

0.00

303.000

SY  

1.60000

0610 *Removal of Portions of Present Structure (Class 2) 80.000

0.000

202-00453  
 

26,000.0080.000

0.00

80.000

SY  

325.00000

0615 *Removal of Portions of Present Structure (Class 3) 14.000

0.000

202-00460  
 

8,680.0014.000

0.00

14.000

SY  

620.00000

0620 Hot Mix Asphalt (Grading SX) (100) 0.000

88.830

403-34801  
 

6,822.1488.830

6,822.14

88.830

TON 

76.80000

0625 Asphalt Cement Performance Grade (PG 64-28) 0.000

4.570

411-03342  
 

2,513.504.570

2,513.50

4.570

TON 

550.00000

0630 Emulsified Asphalt (Slow-Setting) 0.000

61.000

411-10255  
 

122.0061.000

122.00

61.000

GAL 

2.00000

0635 *Waterproofing (Membrane) 0.000

304.000

515-00120  
 

4,864.00304.000

4,864.00

306.000

SY  

16.00000

0640 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

32.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0302 F-11-X 

0645 *Concrete Class DR 9.800

0.000

601-03057  
 

29,400.009.800

0.00

9.800

CY  

3,000.00000

0650 *Galvanic Anodes 200.000

0.000

601-51005  
 

6,900.00200.000

0.00

200.000

EACH

34.50000

0655 *Reinforcing Steel 442.000

0.000

602-00000  
 

1,679.60442.000

0.00

442.000

LB  

3.80000

CAT 87,466.0414,321.6490,026.04CURRENT AMT0302 $ $ $

CAT NO0303 F-11-V 

0660 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

306.000

SY  

1.60000

0665 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

26.000

TON 

76.80000

0670 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

2.000

TON 

550.00000

0675 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

16.000

GAL 

2.00000

0680 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

79.000

LF  

32.00000

CAT 0.000.006,146.40CURRENT AMT0303 $ $ $

CAT NO0304 F-11-AI 

0685 *Removal of Debris 2.000

0.000

201-00007  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0690 *Removal of Asphalt Mat (Planing) 952.000

0.000

202-00240  
 

1,523.20952.000

0.00

952.000

SY  

1.60000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0304 F-11-AI 

0695 *Removal of Portions of Present Structure (Class 2) 2.000

0.000

202-00453  
 

650.002.000

0.00

2.000

SY  

325.00000

0700 *Removal of Portions of Present Structure (Class 3) 1.000

0.000

202-00460  
 

620.001.000

0.00

1.000

SY  

620.00000

0705 Hot Mix Asphalt (Grading SX) (100) 0.000

75.210

403-34801  
 

5,776.1375.210

5,776.13

231.000

TON 

76.80000

0710 Asphalt Cement Performance Grade (PG 64-28) 0.000

3.960

411-03342  
 

2,178.003.960

2,178.00

15.000

TON 

550.00000

0715 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

47.000

GAL 

2.00000

0720 *Waterproofing (Membrane) 0.000

922.000

515-00120  
 

14,752.00922.000

14,752.00

934.000

SY  

16.00000

0725 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

141.000

LF  

42.00000

0730 *Concrete Class DR 0.500

0.000

601-03057  
 

1,500.000.500

0.00

1.000

CY  

3,000.00000

0735 *Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

0.000

EACH

34.50000

0740 *Reinforcing Steel 16.000

0.000

602-00000  
 

60.8016.000

0.00

16.000

LB  

3.80000

CAT 34,780.1322,706.1360,524.80CURRENT AMT0304 $ $ $



CONTID: C21828         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0305 F-11-AJ 

0745 *Removal of Debris 2.000

0.000

201-00007  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0750 *Removal of Asphalt Mat (Planing) 1,017.000

0.000

202-00240  
 

1,627.201,017.000

0.00

1,017.000

SY  

1.60000

0755 *Removal of Portions of Present Structure (Class 2) 45.000

0.000

202-00453  
 

14,625.0045.000

0.00

45.000

SY  

325.00000

0760 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

620.00000

0765 Hot Mix Asphalt (Grading SX) (100) 0.000

115.090

403-34801  
 

8,838.91115.090

8,838.91

172.000

TON 

76.80000

0770 Asphalt Cement Performance Grade (PG 64-28) 0.000

6.140

411-03342  
 

3,377.006.140

3,377.00

11.000

TON 

550.00000

0775 Emulsified Asphalt (Slow-Setting) 0.000

24.000

411-10255  
 

48.0024.000

48.00

52.000

GAL 

2.00000

0780 *Waterproofing (Membrane) 0.000

1,053.000

515-00120  
 

16,848.001,053.000

16,848.00

1,053.000

SY  

16.00000

0785 *Rapid Cure Silicone Joint Seal 0.000

0.000

518-03100  
 

0.000.000

0.00

138.000

LF  

42.00000

0790 *Concrete Class DR 3.800

0.000

601-03057  
 

11,400.003.800

0.00

3.800

CY  

3,000.00000

0795 *Galvanic Anodes 212.000

0.000

601-51005  
 

7,314.00212.000

0.00

212.000

EACH

34.50000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0305 F-11-AJ 

0800 *Reinforcing Steel 255.000

0.000

602-00000  
 

969.00255.000

0.00

255.000

LB  

3.80000

CAT 72,767.1129,111.9185,662.80CURRENT AMT0305 $ $ $

CAT NO0306 F-11-AG 

0805 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

535.000

SY  

1.60000

0810 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

45.000

TON 

76.80000

0815 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

3.000

TON 

550.00000

0820 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

27.000

GAL 

2.00000

0825 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

84.000

LF  

32.00000

CAT 0.000.008,704.00CURRENT AMT0306 $ $ $

CAT NO0307 F-11-AH 

0830 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

535.000

SY  

1.60000

0835 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

45.000

TON 

76.80000

0840 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

3.000

TON 

550.00000

0845 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

27.000

GAL 

2.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0307 F-11-AH 

0850 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

84.000

LF  

32.00000

CAT 0.000.008,704.00CURRENT AMT0307 $ $ $

CAT NO0308 F-11-AW 

0855 *Removal of Debris 2.000

0.000

201-00007  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0860 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

338.000

SY  

21.00000

0865 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

338.000

SY  

12.60000

0870 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

3,737.000

SY  

1.60000

0875 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

412.000

TON 

76.80000

0880 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

25.000

TON 

550.00000

0885 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

187.000

GAL 

2.00000

0890 *Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

76.000

LF  

368.00000

0895 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

338.000

SY  

169.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0308 F-11-AW 

0900 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

190.000

CF  

140.00000

CAT 7,720.000.00182,511.60CURRENT AMT0308 $ $ $

CAT NO0309 F-11-AU 

0905 *Removal of Debris 2.000

0.000

201-00007  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0910 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

296.000

SY  

21.00000

0915 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

296.000

SY  

12.60000

0920 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,597.000

SY  

1.60000

0925 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

286.000

TON 

76.80000

0930 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

18.000

TON 

550.00000

0935 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

130.000

GAL 

2.00000

0940 *Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

76.000

LF  

368.00000

0945 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

296.000

SY  

169.00000
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PCN: 21828-BID    ESTIMATE RUN 07/24/2020

PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0309 F-11-AU 

0950 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

167.000

CF  

140.00000

CAT 7,720.000.00155,317.60CURRENT AMT0309 $ $ $

CAT NO0310 F-11-AS 

0955 *Removal of Debris 2.000

0.000

201-00007  
 

7,720.002.000

0.00

2.000

EACH

3,860.00000

0960 *Grinding And Texturing Concrete Pavement 0.000

0.000

202-00170  
 

0.000.000

0.00

30.000

SY  

21.00000

0965 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

30.000

SY  

12.60000

0970 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

984.000

SY  

1.60000

0975 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

109.000

TON 

76.80000

0980 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

7.000

TON 

550.00000

0985 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

50.000

GAL 

2.00000

0990 *Bridge Expansion Device (Gland) (0-4 Inches) 0.000

0.000

518-01060  
 

0.000.000

0.00

76.000

LF  

368.00000

0995 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03035  
 

0.000.000

0.00

30.000

SY  

169.00000



CONTID: C21828         COLORADO DEPARTMENT OF TRANSPORTATION Page 21
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PROJECT: NHPP0702-377                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

01:39:10

CUMULATIVE
AMOUNT

CAT NO0310 F-11-AS 

1000 *Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

0.000

519-03055  
 

0.000.000

0.00

17.000

CF  

140.00000

CAT 7,720.000.0058,041.60CURRENT AMT0310 $ $ $

CAT NO0311 F-11-AQ 

1005 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

341.000

SY  

1.60000

1010 Hot Mix Asphalt (Grading SX) (100) 0.000

0.000

403-34801  
 

0.000.000

0.00

38.000

TON 

76.80000

1015 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

3.000

TON 

550.00000

1020 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

18.000

GAL 

2.00000

1025 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

76.000

LF  

32.00000

CAT 0.000.007,582.00CURRENT AMT0311 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1030 *Field Office (Special) 1.000

0.000

620-00005  
 

66,930.001.000

0.00

1.000

EACH

66,930.00000

1035 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,980.001.000

0.00

1.000

EACH

25,980.00000

1040 *Sanitary Facility 1.000

0.000

620-00020  
 

8,250.001.000

0.00

1.000

EACH

8,250.00000

CAT 101,160.000.00101,160.00CURRENT AMT0400 $ $ $

$ 1,880,519.10423,564.11$10,897,317.74$CURRENT AMTPROJECT TOTAL


